

## Roy M. Anderson

**Subject:** Milestone Review meeting  
**Location:** Calgary Voice Bridge

**Start:**  
**End:**  
**Show Time As:** Tentative

**Recurrence:** (none)

**Meeting Status:** Not yet responded



**Required Attendees:** Wallace I. Kroeker; Julie L. Andreotti; Gordon Peters; Shymmon Banerjee; Roy M. Anderson;  
Calgary Voice Bridge

Revisit Old Milestones to ensure they have been met or deferred.

Review latest Milestone:

- Milestone 6:

- Build Support in place.
- Embedded BIOS fix in place.
- Display driver implemented and working.
- PIC controller implemented and working.
- Base Kernel with DHCP and 1394 libraries working.
- Camera calibration complete.
- Capture and Print on development machine working.



Demo - Friday  
- Capture & print

| <u>Activity</u>   | <u>Owners(s)</u>                  |
|-------------------|-----------------------------------|
| 1394 Driver       | Gordon Peters                     |
| Dialog Design     | Julie Andreotti (+ critics )      |
| UI implementation | Gordon Peters                     |
| Embedded Server   | Wallace Kroeker / Gordon Peters   |
| BIOS              | Julie Andreotti / Wallace Kroeker |
| Keypad PIC        | Julie Andreotti / Shawn Duce      |
| Display Driver    | Gordon Peters                     |
| Image Acquisition | Julie Andreotti / Gordon Peters   |
| ReadyNet Network  | Wallace Kroeker / Gordon Peters   |

#### Project Initiated

- Milestone 1: Standalone architecture refinement done; Image processing software (without Network Storage); Preliminary Linux Embedded OS implemented (without IEEE-1394)
- Milestone 2: Embedded OS drivers for USB and 1394 complete;
- Milestone 3: Embedded UI Dialogs Complete and Testing can start reviewing on a Linux PC system; BIOS solution ready for prototype board; Embedded Server Implemented
- Milestone 4: Keypad PIC (1655) code implemented; Display driver modifications complete; Image Acquisition Complete; Prototype Board is up and running
- Milestone 5: Prototype Board is up and running
- Milestone 6: Prototype Board available for testing with 3 cameras. NOTE: this testing may have to be done with a single camera since the 3 camera solution may not be available. Refine schedule for final product development and test completed.

## **Roy M. Anderson**

---

**Subject:** Updated: Milestone Review meeting  
**Location:** Calgary Voice Bridge

**Start:**  
**End:**  
**Show Time As:** Tentative

**Recurrence:** (none)

**Meeting Status:** Not yet responded

**Required Attendees:** Wallace I. Kroeker; Julie L. Andreotti; Gordon Peters; Shymmon Banerjee; Roy M. Anderson;  
Calgary Voice Bridge

ADDED OLD Schedule:

Revisit Old Milestones to ensure they have been met or deferred.



Schedule\_ - -  
.doc

Review latest Milestone:

### **- Milestone 6:**

- Build Support in place.
- Embedded BIOS fix in place.
- Display driver implemented and working.
- PIC controller implemented and working.
- Base Kernel with DHCP and 1394 libraries working.
- Camera calibration complete.
- Capture and Print on development machine working.

## **BUDDY SERVER Activity**

The BUDDY Server will be using Stingray components. The Meeting Management Server will be modified to allow for the creation of a HAWKEYE meeting type. The other components are the Meeting File Servers and the Administration tool. These should be usable as is unless the Administration tool needs to be stripped down.

### **Activity**

### **Owner(s)**

|                    |                  |
|--------------------|------------------|
| Upload To Buddy    | Wallace Kroeker  |
| Buddy Server (MMS) | Taco van Ieperen |
| Buddy Server UI    | Dave LaBine      |

- Milestone 1: Buddy Server Meeting Management Server Prototype implemented
- Checkpoint: David Labine will start working half-time on the Buddy Server UI
- Milestone 2: Embedded to Buddy Server connection implemented. Initiate the creation of the Buddy Server Installation.
- Milestone 3: Buddy Server Beta implemented and storage to network complete; Ready for Testing.
- Milestone 4: Evaluation of Buddy Server Beta complete. Definition of any further development defined.
- Milestone 5: Buddy Server RC-1 implemented. Ready for Testing.
- Milestone 6: Buddy server ready for shipment.